
ENTERPRISE PROCUREMENT POLICY SCHEDULE - AS OF January 4, 2022 

Policy Status Next Steps Target 

Completion Date 

Revision to HFCs 

Policy 

 

• HB 1050, which was passed during the 2021 legislative session, went into 

effect on July 25, 2021.  The bill amends RCW 39.26.310 requiring the 
Department of Enterprise Services (DES) to establish a procurement policy 
that provides a preference for a refrigerant that meets the quality 
requirements set forth in federal regulations. 

 

• Enterprise Services drafting 

proposed revisions to the existing 

HFCs policy. 

• Share proposed draft with 

stakeholders for feedback. 

• Revise training 

June 2022 

Supplier Diversity, 

to include EO 19-

01 

• Enterprise Services discussed proposed concept with stakeholders at 

10/23/19 policy workshop. 

• Stakeholder feedback compiled, which was due on 11/13/19. 

• Enterprise Services developed an initial policy draft outline based on 

stakeholder feedback. 

• Shared draft policy outline with stakeholders at the 6/30/20 policy workshop. 

• Stakeholder feedback compiled, which was due on 7/31/20, and DES 

responses provided. 

• Drafted policy-related documents, based on stakeholder feedback due 

7/31/20. 

• Conducted concentrated stakeholder work with advisory groups and key 

partners 6/1/21-6/23/21. 

• Shared draft policy related documents with targeted partners and advisory 

groups for initial feedback.  

• Shared draft policy with stakeholders at the 8/18/21 policy workshop. 

• Stakeholder feedback compiled, which was due on 10/31/21. 

 

• Finish responses to feedback on 

policy documents (90% 

complete).  

• Conduct concentrated 

stakeholder work with advisory 

groups and key partners (Nov – 

Dec 2021.  

• Finalize drafting second round of 

policy based on stakeholder 

feedback received (Dec 2021). 

• Share final policy draft with 

stakeholders for final review (Jan 

2022). 

• Develop training based on 

finalized policy (Mar – May 2022). 

July 1, 2022 

Contract 

Management 

ON HOLD 

• Enterprise Services discussed concept of a contract management policy with 

stakeholders at 5/23/19 policy workshop. 

• Stakeholder feedback was due 6/13/19. 

• Stakeholder feedback compiled and DES responses provided. 

• Enterprise Services developed a policy draft based on stakeholder feedback. 

• Final draft policy sent to DES Management for review. 

• Enterprise Services discussed proposed draft with stakeholders at 10/23/19 

policy workshop. 

• Stakeholder feedback compiled, which was due 10/30/19, and provided DES 

responses. 

• Sent final draft policy to C&P Management for approval. 

• Incorporated implementation of HB1521 into current draft policy.  Sent to 

targeted stakeholders for input – due 11/4/20 

• ON HOLD 

• Finalize policy based on DES 

internal review of feedback 

received on 1/12/21, to more 

accurately incorporate 

requirements of HB1521. 

• Due to the significant revisions to 

the policy, DES will likely send to 

stakeholders for review and input 

before finalizing the policy. 

• ON HOLD – Share final policy with 

stakeholders. 

TBD 



Policy Status Next Steps Target 

Completion Date 

Competitive 

Solicitations 

ON HOLD 

• Enterprise Services discussed proposed concept with stakeholders at 

10/23/19 policy workshop. 

• Stakeholder feedback compiled, which was due on 11/13/19. 

 

• ON HOLD – will share draft 

policy-related documents with 

stakeholders at a future policy 

workshop. 

TBD 

Refresh of Direct 

Buy Policy 

 

• Current policy has a sunset review date of 3/16/22. • Pursue extension of sunset date to 

allow sufficient time to collect 

meaningful data. 

• Collect data on direct buy usage. 

• Use current policy as a discussion 

draft with stakeholders (either at a 

future policy workshop and/or 

other communication platform) to 

see if policy updates are working 

as intended.  
 

February 2022 

 

 

March 2023 

 


